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Table 2. Schedule for the Mall and PSA Orders 
January - March Quarterly Progress Report 
Boise, Idaho Task. ;> 

Complete 

FIELD DELIVERABLES COMMENTS 

Act. 
No. 

.. .3 

Order Deliverable/Field Program 

Field 
Original 
Schedule Due Actual 

Draft 
Original 
Schedule 

DraR to 
DEQ 
Due Actual 

Comment* • 
from DEQ 
Due Actual: 

2nd Draft 

to DEQ 

Due Actual 

Comment* 

from DEQ 

Due Actual 

Final 
to DEQ 
Due Actual 

Comments 

I BMO Inlerim Control Measures As Needed 
2 m BMOBf Consent Order Signed ::: • BBB WM ' • msm $m iBBBBBBBBBs 10/09/92 
im PSA > Consent Order Signed BiB&BBBijBB • • 10/09/92 
4 BMO . Soil Gas Field Work i 1/06/92 11/11/92. 'BB.BBiBBBSBB; 

11/13/92 
xivi-rixj:-:;:;:;:;:.:;:-:!:. : : : 

5J|g PSA Data Review 11/06/92. 
11/20/92 

11/06/92 
11/20/92: , * • 

PSA Groundwater and Surface 
Wator SAP 

11/27/92 11/27/92 . 11/25/92 12/15/92 
:|x|:jxFXvX':xx: 

X. . . ' 01/4/93 Final approval 
01/12/93 

7 PSA Soil Gas SAP 11/27/92 11/27/92 NA Soil Gas Not Needed 
8 PSA IRM Work Plan As Needed 
9 BMO Soil and Pilot 

Boring SAP 
12/04/92 12/04/92 12/04/92 Qi/Ol/93|ii: 

•  •  • .  
01/04/93 OIM/93 01/IS/93 02/15/93 01/25/93 02/15/93 02/10/93 Final approval 

01/25/93 

Soil and Pilot 
Boring SAP 

Final approval 
01/25/93 

10 BMO Risk Assessment 
Work Plan 

12/04/92 12/04/92 12/04/92 01/01/93 01/07/93 01/21/93 02/19/93 02/08/93 03/05/93 .:. : 03/05/93 Final approval 
03/18/93 

II BMO/ 
PSA 

Quarterly Progress 

Reports 
01/01/93 
03/26/93 

• •  "  
•:Xv:;:;:.':;>:;X;X;:;:'X;:: 

01/01/93 
03/26/93 

01/04/93 
03/26/93 •lilt iSSSssSSSs lllllllllli 1111111̂  Iiilli llllllllt iMltii iliiiilt 

09/10/93 
12/03/93 

09/10/93 
12/03/93 

12 BMO ; Field Work for 
Pilot Dorings 

01/11/93. 
01/22/93 

02/15/93- . 
02/26/93 

03/29/93. 
04/23/93 iiilli Dependent on subcon* 

tractor availability U PSA,-, Field Work for 
GW/SW SAP 

Ol/U/93. 
02/05/93-

2/22/93-
2/26/93 iiilli Dependent on DF:Q/ 

Other Parties 

isi 02/05/93 
02/19/93 

05/07/93 
05/11/93: 

05/07/93 

05/H/93 
AS tlllllll 1 iiilli i nun Mtttt Mllli •MM m 7 

1(5 

Hi HI 
BMO Field Work for 

Geophysical SAP 
03/15/93-
03/26/93 1 lilill 111 Mi ill* HMHIl liKMH iiiiiiih • • l — •1 

Geophysical  investi­

gation not proposed 

Imltai 
18 BMO Monitoring Well SAP 04/09/93 07/02/93 07/30/93 3 weeks after gcophys.  
19 BMO Asymptotic Protocol 04/09/93 07/02/93 07/30/93 approval 
20 PSA Geophysical SAP 04/30/93 07/22/93 08/22/93 2 wks after soil  borings 
21 BMO Field Work for 

Monitoring Well Sampling 
05/23/93-

06/18/93 
08/20/93-
09/10/93 

3 weeks after SAP 

approval 
22 PSA Field Work for 

Geophysical Sampling 
06/07/93-
07/02/93 

23 BMO Site Investigation Report 08/13/93 11/05/93 2 months after MW 
24 BMO Risk Assessment Report 08/13/93 11/05/93 installat ion/sampling 

25 PSA Phase I Investigation 
Report 08/27/93 

2 months after geophys 

investigation complete 

26 PSA Phase II Work Plan 08/27/93 
27 BMO Quarterly Monitoring 09/10/93 

12/3/93 
28 BMO Remedial Action Plan 10/08/93 
29 PSA Field Work, Phase II 10/11/93-

10/29/93 
30 PSA Risk Assessment 10/11/93-

10/29/93 
31 BMO Public Comment Period, 

including RAP revisions 
11/08/93-
01/07/94 

32 PSA Phase It Report and 
Risk Assessment 

11/26/93 

33 BMO Remedial Action Implemen­
tation and Monitoring Plan 

01/21/94 

34 PSA Remedial Action Plan 03/11/94 
35 PSA Public Comment Period 

and RAP Revisions 
04/04/94-
05/27/94 

36 

-i m 
BMO 

11 Li 

Implement Remedial Actions 04/25/94-
06/17/94 




